
Average # of 

Low High Percentage Low High Projects

$373,000 $3,144,000 16.2% 3.0% 29.3% 9

$0 $540,749 20.4% 11.1% 29.8% 6

$540,750 $1,089,499 20.6% 4.8% 36.3% 7

$1,089,500 $2,221,536 19.2% 5.8% 32.5% 7

$2,221,537 up 6.9% 0.0% 18.2% 6

$0 $4,749 549.6% 0.0% 1856.5% 4

$4,750 $11,949 455.3% 0.0% 1196.4% 4

   As a proportion of R/W Capital $11,950 $43,326 467.4% 185.3% 749.6% 5

$43,327 up 188.2% 11.4% 365.0% 4

$0 $834,999 0.8% 0.0% 2.4% 5

  As a proportion of Total Capital $835,000 $1,367,279 2.1% 0.0% 4.3% 6

$1,367,280 $2,231,159 2.8% 0.0% 6.1% 6

$2,231,160 up 4.1% 1.1% 7.0% 6

$0 $617,999 19.7% 11.3% 28.1% 4

$618,000 $1,353,040 16.5% 12.1% 20.9% 4

$1,353,041 $2,046,664 21.2% 10.3% 32.1% 5

$2,046,665 up 18.1% 1.4% 34.8% 4

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

* - Insufficient data to generate quartiles

Capital Cost Range

Phase 3

Table 2.1

Phase 2

January 11, 2002

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

Phase 0*

Phase 1

Confidence Interval

STIP:  Sound Walls



Average # of 

Low High Percentage Low High Projects

$46,100 $56,004,091 1.1% 0.0% 3.3% 6

$0 $1,172,499 38.5% 0.0% 82.7% 5

$1,172,500 $6,614,677 26.7% 4.4% 49.0% 5

$6,614,678 $9,189,381 8.6% 4.3% 13.0% 6

$9,189,382 up 9.3% 0.3% 18.3% 5

$426,423 $56,004,091 182.8% 37.7% 327.9% 15

   As a proportion of R/W Capital

$0 $6,614,677 5.0% 0.0% 18.3% 4

  As a proportion of Total Capital $6,614,678 $12,002,671 0.7% 0.0% 1.9% 5

$12,002,672 $19,397,083 0.3% 0.0% 0.7% 5

$19,397,084 up 1.7% 0.0% 3.5% 5

     

    

    

    

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

* - Insufficient data to generate quartiles

** - Insufficient data to generate average

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

January 11, 2002

Confidence Interval

STIP:  HOV

Capital Cost Range

Phase 0*

Phase 1

Phase 3**

Phase 2*



Average # of 

Low High Percentage Low High Projects

$0 $2,445,799 3.8% 0.0% 9.7% 4

$2,445,800 $16,920,306 11.9% 0.0% 24.7% 5

$16,920,307 $43,446,517 6.5% 0.0% 17.0% 5

$43,446,518 up 0.1% 0.0% 0.1% 5

$0 $888,999 24.8% 15.4% 34.3% 14

$889,000 $1,680,999 21.4% 11.1% 31.8% 15

$1,681,000 $5,110,601 13.9% 8.4% 19.3% 15

$5,110,602 up 10.0% 5.7% 14.4% 15

$0 $35,770 4716.7% 0.0% 9602.9% 13

$35,771 $553,440 460.8% 0.0% 1132.7% 13

   As a proportion of R/W Capital $553,441 $1,758,931 59.1% 25.5% 92.6% 13

$1,758,932 up 28.9% 12.8% 45.0% 13

$0 $2,315,249 11.3% 4.3% 18.3% 15

  As a proportion of Total Capital $2,315,250 $7,754,681 3.9% 0.7% 7.2% 16

$7,754,682 $16,874,645 6.3% 3.6% 9.1% 16

$16,874,646 up 2.3% 0.6% 4.1% 15

$0 $971,499 24.9% 15.4% 34.5% 10

$971,500 $1,595,276 16.2% 9.5% 22.9% 10

$1,595,277 $3,687,820 15.8% 12.0% 19.6% 10

$3,687,821 up 8.7% 3.5% 13.9% 10

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

January 11, 2002

Confidence Interval

STIP:  New Facilities

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$113,000 $1,608,267 17.9% 0.5% 35.2% 13

$0 $431,874 26.6% 17.1% 36.0% 12

$431,875 $814,444 22.7% 16.1% 29.3% 12

$814,445 $1,581,949 15.1% 10.8% 19.5% 12

$1,581,950 up 13.0% 4.6% 21.4% 12

$0 $10,952 2599.6% 0.0% 5664.4% 5

$10,953 $68,618 445.7% 98.2% 793.2% 5

   As a proportion of R/W Capital $68,619 $859,887 22.5% 0.0% 62.5% 5

$859,888 up 21.7% 0.0% 55.6% 5

$0 $809,854 8.1% 0.0% 18.7% 5

  As a proportion of Total Capital $809,855 $2,896,191 6.0% 0.0% 16.0% 5

$2,896,192 $5,955,066 5.9% 0.0% 12.6% 6

$5,955,067 up 1.4% 0.0% 3.5% 5

$0 $318,124 25.5% 17.3% 33.8% 6

$318,125 $644,999 38.1% 3.4% 72.8% 7

$645,000 $1,062,249 21.8% 9.4% 34.2% 7

$1,062,250 up 19.7% 2.3% 37.1% 6

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

* - Insufficient data to generate quartiles

1 - Other includes:  Highway planning, Transit/rideshare facilities, Non-capacity increasing operational improvements, 

               Capacity increasing operational improvements, and Roadside enhancements

Phase 3

January 11, 2002

Phase 2

 

Phase 0*

Phase 1

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

Confidence Interval

STIP:  Other1

Capital Cost Range



Average # of 

Low High Percentage Low High Projects

$0 $134,186 41.7% 15.0% 68.3% 10

$134,187 $207,499 20.1% 11.3% 28.9% 11

$207,500 $260,249 13.6% 8.4% 18.7% 11

$260,250 up 25.2% 9.6% 40.9% 10

$0 $43,999 85.9% 61.4% 110.3% 42

$44,000 $114,999 58.4% 45.2% 71.7% 47

$115,000 $213,249 41.6% 33.3% 49.8% 46

$213,250 up 36.4% 28.3% 44.4% 45

$0 $1,824 1597.5% 703.6% 2491.5% 6

$1,825 $7,874 307.5% 92.9% 522.2% 7

   As a proportion of R/W Capital $7,875 $29,202 265.5% 27.0% 504.0% 7

$29,203 up 21.0% 1.7% 40.2% 6

$0 $106,935 17.9% 0.0% 36.8% 8

  As a proportion of Total Capital $106,936 $199,999 7.0% 4.1% 10.0% 10

$200,000 $311,494 10.3% 0.0% 25.8% 8

$311,495 up 7.8% 1.3% 14.4% 9

$0 $43,999 26.5% 19.4% 33.5% 41

$44,000 $99,999 31.0% 23.7% 38.4% 43

$100,000 $199,999 40.5% 33.1% 47.8% 43

$200,000 up 27.9% 22.1% 33.6% 40

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

January 11, 2002

Confidence Interval

STIP:  Minor Projects

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $192,999 31.1% 17.9% 44.3% 22

$193,000 $372,999 17.8% 10.3% 25.2% 22

$373,000 $1,917,999 15.4% 6.1% 24.6% 23

$1,918,000 up 4.7% 1.4% 8.0% 22

$0 $99,999 72.0% 58.1% 85.9% 85

$100,000 $301,124 39.8% 33.4% 46.2% 82

$301,125 $1,253,249 26.7% 22.2% 31.1% 84

$1,253,250 up 13.3% 10.9% 15.7% 83

$0 $7,675 2540.3% 568.5% 4512.1% 32

$7,676 $65,832 557.7% 293.1% 822.3% 33

   As a proportion of R/W Capital $65,833 $724,149 203.6% 0.0% 455.9% 33

$724,150 up 33.2% 19.9% 46.4% 32

$0 $479,198 11.2% 6.5% 15.9% 40

  As a proportion of Total Capital $479,199 $2,333,579 5.5% 3.1% 8.0% 40

$2,333,580 $9,869,172 4.1% 2.4% 5.9% 40

$9,869,173 up 2.7% 1.6% 3.8% 40

$0 $65,499 28.3% 22.5% 34.1% 63

$65,500 $195,249 37.5% 31.4% 43.6% 63

$195,250 $577,905 27.8% 22.9% 32.7% 63

$577,906 up 17.1% 14.5% 19.8% 63

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

Confidence Interval

STIP:  Total of All STIP Projects

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2

January 11, 2002


